MALOOLM INTEROFFICE
IRNI CORRESPONDENCE

To: Ken Maas (USACE-KCD) ‘ .‘ Date: April 10, 2013

Copy: See Participants

From: The Louis Berger Group, Inc. / Malcolm Pirnie, Inc.

Re: ' ﬁ(glNDA - Teleconference — April 10, 2013 (CDE Weekly/Biweekly Call No.

Cornell-Dubilier Electronics Superfund Site: OU1
Contract No. W912DQ-11-D-3009, Task Order 0002

Potential John Prince (USEPA)
Participants: Diego Garcia (USEPA)
Pat Seppi (USEPA)
/ Ken Maas (USACE-KCD)
Amy Darpinian (USACE-KCD)
/Angie Mason (USACE-KCD)
Patrick Nejand (USACE-NYD)
Neal Kolb (USACE-NYD)
Gene Urbanik (USACE-NYD)
/Rthmm*(USACEJﬂﬂD
d Dudek (LBG) ‘
JErika Zamek (LBG)
Ben Girard (MP)

Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943#

L OU-1: .
1. Field sampling
a. Planning Documents:

o Field Modification Form No 2 with revised lan, ge for interior dust
sampling methodology was submitted on May 75”501 2 to KCD for review
and comment. KCD has approved this document, and the document was
subsequently provided to EPA. EPA provided a comment via email on
March 14" Based on the list of properties received from KCD on April 9"
(see below), the table associated with this Field Modification Form No. 2
will be updated accordingly.

b. Soil Sampling:
o Design-Related Sampling:
®  Round 5 sampling includes propertzes that will be addressed in
Juture design packages if necessary.
®  Round 5 sampling performed includes:
o The rear portion of Property 211;
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The Church property surrounding Property 226, which is
actually a part of Property 210 (this data was incorporated

‘into the second design).

The property on the corner of Amboy Avenue and Hamilton
Boulevard.

The property at the corner of Garibaldi and Harvard
Avenues.

Two gridded properties, one at the corner of New Market
Avenue and Hancock Street and the other at 400 Hamilton
Boulevard.

e NEW — Previously Sampled Properties: _
»  EPA has identified additional previously sampled (some by others)

properties/locations that will be evaluated for potential sampling
and may be grouped with the ‘Round 5° properties listed above for

a future design, if determined by EPA risk assessors that a risk
exists. These properties/locations include:

o _four historical “yellow” properties (Properties B, X, I, and

- J as identified by yellow shading on the ‘Data and

Remediation Summary for OU1 Vicinity Properties’ map);

O two ROW Areas (New Market Averiue and Kenneth
Avenue); and
o up to 10 ‘Other’ properties which are still to be
determined.
The level of effort and timing for this sampling is still to be
determined.

e As of today (April 10, the sampling breakdown is as follows:

 Sampling Program 1 ... ' | Number of Samples

Qcq):

Total Sumples Obtained to Date:
(includes archive, analysis, and 15% 860

First Design Properties {completed):

budget of 255)

Second Design Properties (completed): B

| 499 (345 analyzed, 154 archived, 114 still

compared against budget of 300)

Round 5 propertigs {completed): 90 (41 analyzed, 49 archived)

Construction-Related:

2 (at Property 302)
1 (at Property 116)
8 (at Property 128)
1 (from Garibaldi ROW Area)

c. Survey Work:
e Additional survey work will be performed at Round 5 sampling locations.

Per Team agreement, detailed survey work (key site features and sampling

259 (259 am]yéed; 0 archived; compared against

archived, 40 archives discarded; analyzed total




Ken Maas (USACE-KCD) April 10, 2013
CDE Teleconference Agenda — April 10, 2013 Page 3 of §

locations) will be performed at those Round 5 properties where remedial
design will be performed and less detailed survey work (sampling locations
only) will be performed at those Round 5 properties where design will not
be required.

o A request for proposal for survey services was forwarded to Pennoni on
February 28"’.p Pricing was received on March 6™. It was anticipated that
this work would be conducted in early April, but not before EPA provides
guidance on the exact properties at which RD and RA will occur. Has EPA
decided whether RD/RA will be conducted at any of these Round 5
Dproperties so that this work can be scheduled? Properties requiring RD/RA
will undergo more rigorous surveying.

d. Analytical Services:

e Data validation for the Round 5 properties sampled in 2012 and 2013 is
nearing completion; LBG is waiting to receive the validated results for the
last three data packages (validated results for nine packages have been
received to date). It is anticipated that validation of the archived samples
that were reported in March will be completed by April 19",

e. Interior Dust Sampling: ‘

e OnApril 9" KCD provided LBG with a list of the first eight homes that
EPA will seek access to for interior dust sampling; LBG will update the
Field Modification Form No. 2 summary table accordingly. These homes
are as follows: '

Property 108

Property 112

Property 128

Property 129

Property 204

Property 216

Property 306

o Property 307

o EPA will offer the homeowners impacted by the current soils RA (addressed
in the second design package) once the RA is completed.

e LBG/MP field personnel are available to begin dust sampling starting on or
about April 22", pending property access and approval of Field
Modification Form No. 2. EPA will begin scheduling appointments with
homeowners. ‘

OO0 0D00OO0OO0

2. Reporting
a. Data Reporting ‘

o LBG submitted the draft technical memo summarizing the Tier I/Tier II
confirmatory sample collection and results from the first group of design
properties to KCD on April 13, 2012. KCD did not have any comments on
the memo; the document was re-sent to EPA for review. Will there be any
EPA comments on this memo?

e LBG submitted the draft technical memo summarizing the Tier I/Tier Il
confirmatory sample collection and results from the second group of design
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properties to KCD on February 25™ LBG received comments on this memo
from KCD on March 15", implemented those comments, and submitted the
memo to EPA for review on March 29", EPA provided comments on April
2™ and the memo was issued as final on April 9".

LBG has developed a draft technical memo to summarize construction-
related sampling results; this memo is anticipated to complement the RACR
being developed by Sevenson: This draft memo was submitted to KCD on
March 29", Does KCD have any comments on this memo?

LBG will develop a draft technical memo summarizing the results of Round
5 sampling activities; ,thi.s;; draft memo is anticipated to be submitted by mid-
April, based on receipt of validated data.

b. Tier VIl Remedial Design Drawings:

LBG/MP provided a revised final version of the second design package to
KCD on December 17, 2012.

LBG/MP will develop a third design package to address exceedences
detected at the Round 5 properties and any other properties as directed by
KCD and EPA (as outlined in the ‘NEW — Previously Sampled Properties’
section above). KCD and EPA will direct LBG/MP as to which properties to
include, based on EPA risk assessor determinations. EPA has indicated a
preference for completion of the design by the end of September 2013, but
the actual schedule for this design will be determined based on completion
of property sampling, surveying, and EPA risk assessor determinations.

3. Title 2 Services

LBG/MP review of contractor submittals will continue as needed.

4. Schedule and Funding

LBG will coordinate with KCD by the end of this week on the need for any
additional funding associated with work identified to date, including
recently identified ‘yellow’ property sampling.

II. OU-2 (Removed from agenda)

III. OU-3 (Removed from agenda)

IV. OU-4 (Removed from Agenda)

V. Review of Action Items

LBG/MP action items:

USACE action items:

USEPA action items:
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Action items for all:
L J

Our next call is planned for April 24* at 11:30 am ET.



